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ABSTRACT
As mentioned by Daniel Tan (2000) in his study, Design and Build 
contracts appears to be a phenomenon trend in Malaysia for 
developments. It is becoming evident that a significant proportion of 
both public and private projects are adopting the Design and Build 
construction procurement route.
However, a tremendous growth of Design and Build was limited by 
some risks and problems. To address this matters, this study consisted 
of a literature review, a survey to examine knowledge level and 
perception of developers to risk in Design and Build. Various significant 
sources and the main contributors of risk that affect the implementation 
of Design and Build were also studied. Besides that, it also identified 
stages in construction, which have high extent of risk and main 
contributors of risk.
It was found that most respondents have high knowledge of risk. Five 
significant sources of risk were identified, these include: Insufficiency 
of client's brief, inexperience of contractor, changes in requirements, 
lack of communication, and performance contractor failure. Further
more, the construction phase has been identified as a high extent of 
risk in Design and Build projects, it is also the conclusion of this study 
that clients appears as a main contributor of risk in Design and Build 
compared to other parties.
Keywords:
Design and build, procurement route, risk, significant sources, 
and main contributors
CONTENTS
ACKNOWLEDGEMENT i
CONTENTS ii
LIST OF CHARTS viii
LIST OF FIGURES viii
LIST OF TABLE ix
ABSTRACT xi
CHAPTER 1: 
INTRODUCTION
1.0 GENERALLY 1
1.1 OBJECTIVES OF STUDY 5
1.2 SCOPE OF STUDY 6
1.3 PROBLEM STATEMENT 7
1.4 METHODOLOGY 8
CHAPTER 2: 
DESIGN AND DUILD PROCUREMENT METHOD
2.0 INTRODUCTION 11
ii
2.1 OVERVIEW OF CONSTRUCTION INDUSTRY IN 
MALAYSIA 12
2.2 DESIGN AND BUILD PROCUREMENT METHOD 14
2.2.1 The Historical Development of Design and Build In 
Construction Process 14
2.2.2 Design and Build In Malaysia 16
2.2.3 Design and Build; Definition and Concept 17
2.2.4 Structure of Design and Build 18
2.2.5 Approach of Design and Build 19
2.3 CHARACTERISTIC OF DESIGN AND BUILD 20
2.3.1 Risk 21
2.3.2 Enhancement of Buildability 22
2.3.3 Communication 25
2.3.4 Responsibility 26
2.3.5 Quality 27
2.3.6 Price And Time Certainty 28
2.3.7 Completion of Project 29
2.3.8 Cost 30
2.3.9 Complexity 31
i ii
